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November 4, 1999 

Federal Express 
U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209 (MS-211) 
Edison, New Jersey 08837 
Attention: Cornell-Dubilier Electronics Site On-Scene Coordinator 

Chief, New Jersey Superfund Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: Cornell-Dubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-99-2006 
Progress Report No. 17 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondents Cornell Dubilier Electronics, Inc. (CDE) and Dana Corporation (Dana), 
ENVIRON Corporation (ENVIRON) is submitting this progress report which summarizes 
activities conducted pursuant to this AOC between October 7 and October 20, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Disposal of 190 tons of excavated soil at the Waste Management GROWS Landfill 
on October 8, 1999 and approximately 35 tons of excavated TSCA-regulated soil at 
the CWM Model City landfill on October 18 and 19, 1999. Copies ofthe manifests 
are enclosed. 

• Excavation of soil at Properties BB (511 Hamilton Boulevard), W (403 Hamilton 
Boulevard). Excavation activities were completed on October 7 and October 13, 
1999, respectively. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Resolving minor landscaping changes with the individual property owners. 
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• Restoration of Properties AA, (346 Hamilton Boulevard), X (115 Delmore Avenue), 
CC (119 Delmore Avenue), BB and W. 

• Excavation of soil at Properties U (207 Delmore Avenue) and DD (229 Delmore 
Avenue). 

Two-Week Schedule of Planned Activities 
In addition to the ongoing activities, during the next two-week period (October 21 
through November 3, 1999) the following activities are planned: 

• Completion of data validation reports for verification samples. 

One-Month Schedule of Planned Field Activities 
In addition to the ongoing activities, during the next four-week period (October 21 
through November 17, 1999) the following activities are planned: 

• Completion of excavation activities on Properties U and DD. 

• Completion of soil disposal activities 

• Completion of all property restoration activities and restoration of the soil staging 
area. 

Please call Mark Nielsen or me at (609) 452-9000 if you should have any questions regarding 
this progress report. 

Sincerely, 

Michael P. Scott 
Principal 
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cc: R. Sanoff, Esq. 
M. Last, Esq. 


